
 
720 Olive Way, Suite 1900 
Seattle, Washington  98101 
Phone 206.287.9130 
Fax 206.287.9131 

www.anchorqea.com 

 
October 15, 2013 
 
Sean Sheldrake 
Project Coordinator 
U.S. EPA, Region 10 
1200 Sixth Avenue, M/S ECL-111 
Seattle, Washington  98101 
 
Re: September 2013 Monthly Progress Report 

Administrative Settlement Agreement and Order on Consent for Removal Action 
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255 
Gasco Sediments Site within the Portland Harbor Superfund Site 
 

Project Number: 000029-02.28 
 
Dear Mr. Sheldrake: 
 
This monthly progress report provides information required by Section VIII, Paragraph 26, of 
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order) 
for actions taken in September 2013 at the Gasco Sediments Site within the Portland Harbor 
Superfund Site.  
 
1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED 

The following actions and correspondences occurred in this month: 

• September 10 – Anchor QEA submitted a letter response to EPA’s letter dated August 
30, 2013 regarding action items 3 and 4 that support continued refinement of the Gasco 
Sediments Site remedial alternatives. 

• September 11 – NW Natural and Siltronic received EPA’s approval of Anchor QEA’s 
letter dated September 10, 2013.    

• September 16 – Anchor QEA submitted the Gasco Sediments Site monthly progress 
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report to EPA. 
 
2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED  

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap are provided as Attachment A.     
 
3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH 

Anchor QEA anticipates the following activities to occur in the next month: 

• Submittal of the October monthly progress report 

• Attendance of the substantial product workshop with Anchor QEA and CDM Smith to 
support forthcoming coring by NW Natural adjacent to the Army Corps of Engineers 
U.S. Moorings sediments site 

• Continued coordination with EPA, CDM Smith and the Army Corps of Engineers to 
support coring by NW Natural adjacent to the Army Corps of Engineers U.S. Moorings 
sediments site 

• Completion of sediment core collection adjacent to the U.S. Moorings sediments site and 
subsequent core processing  

• Completion of monthly visual monitoring of the shoreline area in the direct vicinity of 
the pilot cap area 

 
4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS 

No problems or unforeseen conditions were encountered.   
 
 
Please contact the undersigned if you have any questions or require additional information. 
 
Sincerely, 

             
Ryan Barth, P.E.      Carl Stivers, Partner  
Assistant Project Manager     Project Manager 
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Attachments:  

Attachment A   Monthly Visual Monitoring Report for Pilot Cap Vicinity 
 
 
Cc:  
Bob Wyatt, NW Natural 
Patty Dost, Pearl Legal Group PC 
Myron Burr, Siltronic Corporation 
Alan Gladstone and William Earle, Davis Rothwell Earle and Xochihua 
James Peale, Maul Foster Alongi, Inc. 
Lance Peterson, CDM Smith 
Matt McClincy, DEQ 
Dana Bayuk, DEQ 
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Visual Observations Log Form 

 
    

Date  September 25, 2013 Project Number: 000029-02 BG-28 Task 4a 

Location: NW Natural “Gasco” Site 

Project Name: NW Natural – Gasco  

Monitoring Period: Monthly (Year 7)—September 2013 

Time Observations 
Started: September 25, 2013 @ 12:45 

Time 
Observation 
Concluded: 

September 25, 2013 @ 13:45 

Weather Conditions: Mostly cloudy, 58° Fahrenheit, winds from the west @0-5 knots. 

Wave Action 
Observations: Very light wave action (0.0 – 0.2 feet in height) 

Photographs Taken: Yes     No  

 
 

Tidal Conditions: 
Willamette River level on 9/25/2013 ranged in elevation from 1.50 to 4.73 
feet.  The Willamette River level during photos was approximately 2.63 feet 
measured at 13:15 (River Level Elevation Datum: Morrison Gage Height). 

Observations of 
Erosion/Deposition: 

No erosion/deposition is evident along the shoreline.  Three organoclay mat 
material segments are exposed and visible.  Ten feet of a 20-foot section of 
organoclay mat is out of the water at the upriver extent of the cap area 
(perpendicular to the shoreline, Photo 1).  A segment measuring 4-foot in 
length is seven feet from shoreline near the lateral mid-point of the cap area.  
One 40-foot section of organoclay mat material is exposed and half is out of 
the water and the other half is submerged beneath 0-1 feet of water near the 
downriver extent of the cap area.  

Observations of Long-term 
Controls (i.e., oil booms, 
organo-clay mat, etc.) 

During the observation, a barge was tied at the pier and the Fuel and Marine 
Marketing (FAMM) containment boom was placed around the barge during 
refueling operations.  Buoys that identify the cap area to mariners are in 
place as installed.  The position of the FAMM oil boom, warning buoys, and a 
general overview is shown in Photo 2. 
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Other Comments:  No sheen is evident in or around the cap area.  Photo 3 shows the water 
surface and shoreline immediately downriver of the sediment cap. 

Recorded by:                        Douglas Laffoon 

  

Photo 1— Visible section of organo-clay mat near the upriver extent of the cap area (9/25/13): 
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Photo 2 — FAMM oil boom around barge and mariner warning buoys across pilot cap area. (9/25/13): 

 
 
Photo 3 — Conditions immediately downriver of cap area (9/25/13): 
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